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Citywide/Open Waters LTCP Progress 
 

Consent Order Milestone for Citywide/Open Waters LTCP is May 30, 2020. 
 

Last 30-Day Progress Highlights 

Activity April 2020 Progress Highlights 

Waterbody Management 
• Continued to manage the delivery schedule for the May 2020 Citywide/Open Waters LTCP 

Submittal 

Data Collection • Activity completed 

Modeling 

• Completed attainment mosaics for baseline conditions, 100-percent CSO Control and the 
Recommended Plan for the Citywide/Open Waters LTCP 

• Prepared the Citywide/Open Waters LTCP Appendix A, Supplemental Volume and 
Loadings Tables 

Alternatives 
Development 

• Activity completed 

LTCP Preparation • Continued to draft and review Sections of the Citywide/Open Waters LTCP 

Public Participation • Continued to draft and review the response to public comments following Citywide/Open 
Waters LTCP Recommended Plan Public Meeting 
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LTCP Development  

 

 

Activity Near-term Look Ahead 

Waterbody 
Management 

• Submit the May 2020 Citywide/Open Waters LTCP Submittal 

Data 
Collection 

• Activity completed 

Modeling •  Activity completed 

Alternatives 
Development 

• Activity completed 

LTCP 
Preparation 

• Complete the Citywide/Open Waters LTCP 

Public 
Participation 

• Complete the response to public comments following Citywide/Open Waters LTCP Recommended Plan 
Public Meeting 

 

Public Outreach Schedule 

 
 

Schedule Milestone Status 

 
Sampling 
Program 

Sampling 
Data to DEC 

Baseline 
Conditions 
Established 

Flow 
Monitoring  

BMP 
Regulator 
Analysis  

Retained 
Alternatives 

Selected 

Recom-
mended 

Plan 
Selected 

Target Date Dec 2017 Mar 2018 Apr 2018 Apr 2019 Jun 2019 Sept 2019 Jan 2020 

Status 
       

LEGEND:  = Completed      = Under DEP Review      = In Progress    = Not Initiated 

Note: Citywide/Open Waters LTCP Kick-off Meetings (3) completed in 

2018.  Presentations including sampling results, baseline conditions 

and preliminary gap analysis are available on the DEP website. 
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Citywide/Open Waters LTCP Progress 
 

Consent Order Milestone for Citywide/Open Waters LTCP is March 31, 2020. 
 

Last 30-Day Progress Highlights 

Activity March 2020 Progress Highlights 

Waterbody Management 

• Prepared Notice of Force Majeure and Modification Request for Coronavirus impacts to 
CSO Consent Order Milestone 

• Received DEC Approval of extension of the Citywide/Open Waters LTCP Submittal to May 
30, 2020 

• Updated the delivery schedule for May 2020 Citywide/Open Waters LTCP Submittal 

Data Collection • Activity completed 

Modeling 

• Performed dissolved oxygen and time to recovery modeling analysis for the Citywide/Open 
Waters LTCP 

• Continued to develop attainment mosaics for baseline conditions, 100-percent CSO Control 
and the Recommended Plan for the Citywide/Open Waters LTCP 

Alternatives 
Development 

• Activity completed 

LTCP Preparation 
• Developed Cost/Performance Curves for the Citywide/Open Waters LTCP 

• Continued to draft and review Sections of the Citywide/Open Waters LTCP 

Public Participation 

• Continued to draft the Meeting Summary for the Citywide/Open Waters LTCP 
Recommended Plan Public Meeting held January 29, 2020 

• Drafted the response to public comments following Citywide/Open Waters LTCP 
Recommended Plan Public Meeting 
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LTCP Development  

 

 

Activity Near-term Look Ahead 

Waterbody 
Management 

• Continue to manage the delivery schedule for the May 2020 Citywide/Open Waters LTCP Submittal 

Data 
Collection 

• Activity completed 

Modeling 
• Complete attainment mosaics for baseline conditions, 100-percent CSO Control and the Recommended 

Plan for the Citywide/Open Waters LTCP 

• Prepare the Citywide/Open waters LTCP Appendix A, Supplemental Volume and Loadings Tables  

Alternatives 
Development 

• Activity completed 

LTCP 
Preparation 

• Complete drafts and reviews of Sections of the Citywide/Open Waters LTCP 

• Update the Citywide/Open Waters LTCP Executive Summary, as necessary 

Public 
Participation 

• Complete the Meeting Summary for the Citywide/Open Waters LTCP Recommended Plan Public Meeting 
held January 29, 2020 

• Complete the response to public comments following Citywide/Open Waters LTCP Recommended Plan 
Public Meeting 

 

Public Outreach Schedule 

 
 

Schedule Milestone Status 

 
Sampling 
Program 

Sampling 
Data to DEC 

Baseline 
Conditions 
Established 

Flow 
Monitoring  

BMP 
Regulator 
Analysis  

Retained 
Alternatives 

Selected 

Recom-
mended 

Plan 
Selected 

Target Date Dec 2017 Mar 2018 Apr 2018 Apr 2019 Jun 2019 Sept 2019 Jan 2020 

Status 
       

LEGEND:  = Completed      = Under DEP Review      = In Progress    = Not Initiated 

Note: Citywide/Open Waters LTCP Kick-off Meetings (3) completed in 

2018.  Presentations including sampling results, baseline conditions 

and preliminary gap analysis are available on the DEP website. 
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Citywide/Open Waters LTCP Progress 
 

Consent Order Milestone for Citywide/Open Waters LTCP is March 31, 2020. 
 

Last 30-Day Progress Highlights 

Activity February 15, 2020 Progress Highlights 

Waterbody Management 
 Continued to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

 Continued coordination with New Jersey (PVSC) LTCP Program 

Data Collection  Activity completed 

Modeling 

 Completed the modeling evaluations for Citywide/Open Waters LTCP retained 
alternatives 

 Continued the modeling evaluations for the Citywide/Open Waters LTCP Recommended 
Plan 

 Continued the 10-yr model runs for the Citywide/Open Waters LTCP Baseline Conditions 
and the Recommended Plan 

Alternatives Development 
 Completed the refinement of Citywide/Open Waters LTCP Retained Alternatives 

 Selected the Citywide/Open Waters LTCP Recommended Plan 

LTCP Preparation 
 Completed the Draft Citywide/Open Waters LTCP Recommended Plan Summary  

 Began to draft and review Sections of the Citywide/Open Waters LTCP 

Public Participation 

 Finalized responses to public comments received following the Citywide/Open Waters 
LTCP retained alternatives public meetings 

 Prepared for and conducted Citywide/Open Waters LTCP Recommended Plan Public 
Meeting on January 29th 
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LTCP Development  
 

 

Activity Near-term Look Ahead 

Waterbody 
Management 

 Continue to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

 Continue coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

 Activity completed 

Modeling 
 Complete the 10-yr model runs for the Citywide/Open Waters LTCP Baseline Conditions and the 

Recommended Plan 

 Complete the modeling evaluations for Citywide/Open Waters LTCP and recommended plan 

Alternatives 
Development 

 Completed the analysis  of Citywide/Open Waters LTCP retained alternatives 

 Completed the Citywide/Open Waters LTCP Recommended Plan analysis 

LTCP 
Preparation 

 Finalize the Citywide/Open Waters LTCP Recommended Plan Summary after receipt and review of public 
comments 

 Complete drafts and reviews of Sections of the Citywide/Open Waters LTCP 

Public 
Participation 

 Draft the Meeting Summary for Citywide/Open Waters LTCP Recommended Plan Public Meeting held 
January 29, 2020. 

 Respond to public comments following Citywide/Open Waters LTCP Recommended Plan Public Meeting 

 

Public Outreach Schedule 

 
 

Schedule Milestone Status 

 
Sampling 
Program 

Sampling 
Data to DEC 

Baseline 
Conditions 
Established 

Flow 
Monitoring  

BMP 
Regulator 
Analysis  

Retained 
Alternatives 

Selected 

Recom-
mended 

Plan 
Selected 

Target Date Dec 2017 Mar 2018 Apr 2018 Apr 2019 Jun 2019 Sept 2019 Jan 2020 

Status 
       

LEGEND:  = Completed      = Under DEP Review      = In Progress    = Not Initiated 

Note: Citywide/Open Waters LTCP Kick-off Meetings (3) completed in 

2018.  Presentations including sampling results, baseline conditions 

and preliminary gap analysis are available on the DEP website. 
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Citywide/Open Waters LTCP Progress 
 

Consent Order Milestone for Citywide/Open Waters LTCP is March 31, 2020. 
 

Last 30-Day Progress Highlights 

Activity January 15, 2020 Progress Highlights 

Waterbody 
Management 

 Continued to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

 Continued coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

 Activity completed 

Modeling 
 Continued to evaluate water quality bacteria and dissolved oxygen performance gap for 

Citywide/Open Waters LTCP  

 Continued modeling evaluations for Citywide/Open Waters LTCP retained alternatives 

Alternatives 
Development 

 Continued the development and evaluation of Citywide/Open Waters LTCP Retained 
Alternatives 

LTCP 
Preparation 

 Continued to draft the Citywide/Open Waters LTCP Summary  
 

Public 
Participation 

 Drafted responses to public comments received following the Citywide/Open Waters LTCP 
retained alternatives public meetings 

 Drafted Meeting Summary for Citywide/Open Waters LTCP Harlem River Public Meeting 
and Citywide/Open Waters LTCP Retained Alternatives Public Meeting 
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LTCP Development  

 

 

Activity Near-term Look Ahead 

Waterbody 
Management 

 Continue to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

 Continue coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

 Activity completed 

Modeling 

 Complete water quality bacteria and dissolved oxygen performance gap for Citywide/Open 
Waters LTCP  

 Continue modeling evaluations for Citywide/Open Waters LTCP retained alternatives and 
recommended plan 

Alternatives 
Development 

 Continue refinement of Citywide/Open Waters LTCP retained alternatives 

 Select the Citywide/Open Waters LTCP Recommended Plan 

LTCP 
Preparation 

 Continue to draft the Citywide/Open Waters LTCP Summary 

Public 
Participation 

 Complete Meeting Summary for Citywide/Open Waters LTCP Harlem River Public Meeting 
and Citywide/Open Waters LTCP Retained Alternatives Public Meeting 

 Prepare for the Citywide/Open Waters Recommended Plan Public Meeting  

 

Public Outreach Schedule 

 
 

Schedule Milestone Status 

 
Sampling 
Program 

Sampling 
Data to DEC 

Baseline 
Conditions 
Established 

Flow 
Monitoring  

BMP 
Regulator 
Analysis  

Retained 
Alternatives 

Selected 

Recom-
mended 

Plan 
Selected 

Target Date Dec 2017 Mar 2018 Apr 2018 Apr 2019 Jun 2019 Sept 2019 Jan 2020 

Status 
      

 

LEGEND:  = Completed      = Under DEP Review      = In Progress    = Not Initiated 

Note: Citywide/Open Waters LTCP Kick-off Meetings (3) completed in 

2018.  Presentations including sampling results, baseline conditions 

and preliminary gap analysis are available on the DEP website. 
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Citywide/Open Waters LTCP Progress 
 

Consent Order Milestone for Citywide/Open Waters LTCP is March 31, 2020. 
 

Last 30-Day Progress Highlights 

Activity December 15, 2019 Progress Highlights 

Waterbody 
Management 

 Continued to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

 Continued coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

 Activity completed 

Modeling  Continued modeling evaluations for Citywide/Open Waters LTCP retained alternatives 

Alternatives 
Development 

 Continued the evaluation of Citywide/Open Waters LTCP Retained Alternatives 

 Began the process for selecting the Citywide/Open Waters LTCP Recommended Plan 

LTCP 
Preparation 

 Continued to draft the Citywide/Open Waters LTCP Summary  

 Initiated the update of the CSO Program affordability analysis 

Public 
Participation 

 Prepared a Meeting Summary for the October 2nd Citywide/Open Waters LTCP Harlem 
River Public Meeting 

 Prepared a Meeting Summary for the October 15th Citywide/Open Waters LTCP Retained 
Alternatives Public Meeting 

 Received Public Comments on LTCP Summary/Retained Alternatives – under review 
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LTCP Development  

 

 

Activity Near-term Look Ahead 

Waterbody 
Management 

 Continue to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

Data 
Collection 

 Activity completed 

Modeling  Complete modeling evaluations for Citywide/Open Waters LTCP retained alternatives 

Alternatives 
Development 

 Continue refinement of Citywide/Open Waters LTCP retained alternatives 

 Select the Citywide/Open Waters LTCP Recommended Plan 

LTCP 
Preparation 

 Continue to prepare Citywide/Open Waters LTCP Summary 

 Continue to prepare sections of the Citywide/Open Waters LTCP 

 Complete the update to the CSO Program affordability analysis 

Public 
Participation 

 Complete the Meeting Summary for the October 2nd Citywide/Open Waters LTCP Harlem 
River Public Meeting and the October 15th Citywide/Open Waters LTCP Retained Alternatives 
Public Meeting 

 Prepare responses to public comments received following the Citywide/Open Waters LTCP 
Retained Alternatives Public meetings 

 Prepare for the Recommended Plan meeting in January 2020 

 

Public Outreach Schedule 

 
 

Schedule Milestone Status 

 
Sampling 
Program 

Sampling 
Data to DEC 

Baseline 
Conditions 
Established 

Flow 
Monitoring  

BMP 
Regulator 
Analysis  

Retained 
Alternatives 

Selected 

Recom-
mended 

Plan 
Selected 

Target Date Dec 2017 Mar 2018 Apr 2018 Apr 2019 Jun 2019 Sept 2019 Jan 2020 

Status 
      

 

LEGEND:  = Completed      = Under DEP Review      = In Progress    = Not Initiated 

Note: Citywide/Open Waters LTCP Kick-off Meetings (3) completed in 

2018.  Presentations including sampling results, baseline conditions 

and preliminary gap analysis are available on the DEP website. 
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Citywide/Open Waters LTCP Progress 
 

Consent Order Milestone for Citywide/Open Waters LTCP is March 31, 2020. 
 

Last 30-Day Progress Highlights 

Activity November 15, 2019 Progress Highlights 

Waterbody 
Management 

• Continued to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

• Continued coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

• Activity completed 

Modeling 

• Continued to evaluate water quality bacteria and dissolved oxygen performance gap for 
Citywide/Open Waters LTCP  

• Completed the Basis of Modeling Memo for Citywide/Open Waters LTCP 

• Continued modeling evaluations for Citywide/Open Waters LTCP retained alternatives 

Alternatives 
Development 

• Continued the development and evaluation of Citywide/Open Waters LTCP Retained 
Alternatives 

LTCP 
Preparation 

• Continue to draft the LTCP Document 

• Completed and provided LTCP Summary to the Public  

Public 
Participation 

• Completed responses to public comments received following the Citywide/Open Waters 
LTCP stakeholder April meeting 

• Conducted the October 2nd Citywide/Open Waters LTCP Harlem River Public Meeting 

• Conducted the for October 15th Citywide/Open Waters LTCP Retained Alternatives Public 
Meeting 
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LTCP Development  

 

 

Activity Near-term Look Ahead 

Waterbody 
Management 

• Continued to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

• Continued coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

• Activity completed 

Modeling 
• Continue to evaluate water quality bacteria and dissolved oxygen performance gap for 

Citywide/Open Waters LTCP  

• Continue modeling evaluations for Citywide/Open Waters LTCP retained alternatives 

Alternatives 
Development 

• Continue refinement of Citywide/Open Waters LTCP retained alternatives 

• Conduct DEP workshops to identify the Citywide/Open Waters LTCP Recommended Plan 

LTCP 
Preparation 

• Continue to draft LTCP Document 

Public 
Participation 

• Prepare Meeting Summary for Citywide/Open Waters LTCP Harlem River Public Meeting 

• Prepare Meeting Summary for Citywide/Open Waters LTCP Retained Alternatives Public 
Meeting 

• Review public comments received following the Citywide/Open Waters LTCP Retained 
Alternatives Public meetings 

• Prepare for the Recommended Plan meeting in January 2020 

 

Public Outreach Schedule 

 
 

Schedule Milestone Status 

 
Sampling 
Program 

Sampling 
Data to DEC 

Baseline 
Conditions 
Established 

Flow 
Monitoring  

BMP 
Regulator 
Analysis  

Retained 
Alternatives 

Selected 

Recom-
mended 

Plan 
Selected 

Target Date Dec 2017 Mar 2018 Apr 2018 Apr 2019 Jun 2019 Sept 2019 Jan 2020 

Status 
      

 

LEGEND:  = Completed      = Under DEP Review      = In Progress    = Not Initiated 

Note: Citywide/Open Waters LTCP Kick-off Meetings (3) completed in 

2018.  Presentations including sampling results, baseline conditions 

and preliminary gap analysis are available on the DEP website. 
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Citywide/Open Waters LTCP Progress 
 

Consent Order Milestone for Citywide/Open Waters LTCP is March 31, 2020. 
 

Last 30-Day Progress Highlights 

Activity October 15, 2019 Progress Highlights 

Waterbody 
Management 

 Continued to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

 Continued coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

 Activity completed 

Modeling 
 Continued to update water quality performance gap for Citywide/Open Waters LTCP  

 Conducted dissolved oxygen baseline and 100% control model runs 

 Continued modeling evaluations for Citywide/Open Waters LTCP retained alternatives 

Alternatives 
Development 

 Continued the development and evaluation of Citywide/Open Waters LTCP Retained 
Alternatives Workshops 

 Completed DEP Citywide/Open Waters LTCP Retained Alternatives Workshops 

LTCP 
Preparation 

 Continued development of the LTCP Summary  

Public 
Participation 

 Completed responses to public comments received following the Citywide/Open Waters 
LTCP stakeholder April meeting 

 Prepared materials for October 2nd Citywide/Open Waters LTCP Harlem River Public 
Meeting 

 Prepared materials for October 15th Citywide/Open Waters LTCP Retained Alternatives 
Public Meeting 
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LTCP Development  
 

 

Activity 
Projected 

Completion 
Look Ahead 

Waterbody 
Management 

Mar 2020 
 Continued to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

 Continued coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

Jun 2019  Activity completed 

Modeling Dec 2019 

 Complete the Basis of Modeling Memo and Water Quality and Sewer System Modeling Memo 
for Citywide/Open Waters LTCP 

 Continue bacteria loadings and time to recovery for Citywide/Open Waters LTCP 

 Continue to update water quality bacteria and dissolved oxygen performance gap for 
Citywide/Open Waters LTCP  

 Continue modeling evaluations for Citywide/Open Waters LTCP retained alternatives 

Alternatives 
Development 

Jan 2020 

 Continue the development and evaluation of Citywide/Open Waters LTCP retained 
alternatives 

 Conduct DEP public meetings and DEP workshops to identify the Citywide/Open Waters 
LTCP Recommended Plan 

LTCP 
Preparation 

Mar 2020  Release to the Public a Draft LTCP Summary document 

Public 
Participation Mar 2020 

 Review any public comments received following the Citywide/Open Waters LTCP stakeholder 
October meeting and begin to prepare responses 

 Prepare for the Recommended Plan meeting in January 2020 
 

 

Public Outreach Schedule 

 
 

Schedule Milestone Status 

 
Sampling 
Program 

Sampling 
Data to DEC 

Baseline 
Conditions 
Established 

Flow 
Monitoring  

BMP 
Regulator 
Analysis  

Retained 
Alternatives 

Selected 

Recom-
mended 

Plan 
Selected 

Target Date Dec 2017 Mar 2018 Apr 2018 Apr 2019 Jun 2019 Sept 2019 Jan 2020 

Status 
      

 

LEGEND:  = Completed      = Under DEP Review      = In Progress    = Not Initiated 

Note: Citywide/Open Waters LTCP Kick-off Meetings (3) completed in 

2018.  Presentations including sampling results, baseline conditions 

and preliminary gap analysis are available on the DEP website. 
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Citywide/Open Waters LTCP Progress 
 

The Consent Order Milestone for submittal of the Citywide/Open Waters LTCP is March 31, 2020. 
 

Last 30-Day Progress Highlights 

Activity September 15, 2019 Progress Highlights 

Waterbody 
Management 

 Continued to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

 Continued coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

 Activity completed 

Modeling 

 Completed Optimatics modeling software coordination 

 Completed sewershed optimization model runs for Citywide/Open Waters LTCP 

 Completed 10-year WQ Baseline and 100% CSO Capture bacteria model runs 

 Updated water quality performance gap for Citywide/Open Waters LTCP 

Alternatives 
Development 

 Continued the development and evaluation of CSO Control alternatives 

 Continued the development and evaluation of sewer system optimization alternatives 

 Conducted initial DEP Citywide/Open Waters LTCP Retained Alternatives Workshop 

LTCP 
Preparation 

 Continued development of the LTCP Summary document  

Public 
Participation 

 Continued to develop responses to public comments received following the Citywide/Open 
Waters LTCP stakeholder meeting 
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LTCP Development  
 

 

Activity 
Projected 

Completion 
Look Ahead 

Waterbody 
Management 

Mar 2020 
 Continued to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

 Continued coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

Jun 2019  Activity completed 

Modeling Dec 2019 

 Complete the Basis of Modeling Memo and Water Quality and Sewer System Modeling Memo 
for Citywide/Open Waters LTCP 

 Continue bacteria loadings and time to recovery for Citywide/Open Waters LTCP 

 Conduct dissolved oxygen baseline and 100% control model runs 

Alternatives 
Development 

Jan 2020 
 Continue the development and evaluation of CSO Control alternatives 

 Continue the development and evaluation of sewer system optimization alternatives 

LTCP 
Preparation 

Mar 2020  Release to the Public a Draft LTCP Summary document 

Public 
Participation Mar 2020 

 Complete responses to public comments received following the Citywide/Open Waters LTCP 
stakeholder meeting 

 Prepare for LTCP Public Meeting 

 

Public Outreach Schedule 

 

 
 

Schedule Milestone Status 

 
Sampling 
Program 

Sampling 
Data to DEC 

Baseline 
Conditions 
Established 

Flow 
Monitoring  

BMP 
Regulator 
Analysis  

Retained 
Alternatives 

Selected 

Recom-
mended 

Plan 
Selected 

Target Date Dec 2017 Mar 2018 Apr 2018 Apr 2019 Jun 2019 Sept 2019 Jan 2020 

Status 
      

 

LEGEND:  = Completed      = Under DEP Review      = In Progress    = Not Initiated 

Note: Citywide/Open Waters LTCP Kick-off Meetings (3) completed in 

2018.  Presentations including sampling results, baseline conditions 

and preliminary gap analysis are available on the DEP website. 
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Citywide/Open Waters LTCP Progress 
 

Consent Order Milestone for Citywide/Open Waters LTCP is March 31, 2020. 
 

Last 30-Day Progress Highlights 

Activity August 15, 2019 Progress Highlights 

Waterbody 
Management 

• Continued to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

• Continued coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

• Activity completed 

Modeling 

• Completed Optimatics modeling software coordination 

• Completed  sewershed optimization model runs for Citywide/Open Waters LTCP 

• Completed 10-year WQ Baseline and 100% CSO Capture bacteria model runs 

• Updated water quality performance gap for Citywide/Open Waters LTCP  

Alternatives 
Development 

• Continued the development and evaluation of CSO Control alternatives 

• Continued the development and evaluation of sewer system optimization alternatives 

• Conducted initial DEP Citywide/Open Waters LTCP Retained Alternatives Workshop 

Public 
Participation 

• Continued to develop responses to public comments received following the Citywide/Open 
Waters LTCP stakeholder meeting 
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LTCP Development  

 

 

Activity 
Projected 

Completion 
Status 

Waterbody 
Management 

Mar 2020 
• Continued to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

• Continued coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

Jun 2019 • Activity completed 

Modeling Dec 2019 

• Complete the Basis of Modeling Memo for Citywide/Open Waters LTCP 

• Continue bacteria loadings and time to recovery for Citywide/Open Waters LTCP 

• Conduct dissolved oxygen baseline and 100% control model runs 

Alternatives 
Development 

Jan 2020 

• Continue the development and evaluation of CSO Control alternatives 

• Continue the development and evaluation of sewer system optimization alternatives 

• Continue to conduct DEP Citywide/Open Waters LTCP Retained Alternatives Workshop 

Public 
Participation Mar 2020 

• Complete responses to public comments received following the Citywide/Open Waters 
LTCP stakeholder meeting 

• Prepare for Citywide/Open Waters LTCP Retained Alternatives Public Meeting 

 

Public Outreach Schedule 

 

Schedule Milestone Status 

 
Sampling 
Program 

Sampling 
Data to DEC 

Baseline 
Conditions 
Established 

Flow 
Monitoring  

BMP 
Regulator 
Analysis  

Retained 
Alternatives 

Selected 

Recom-
mended 

Plan 
Selected 

Target Date Dec 2017 Mar 2018 Apr 2018 Apr 2019 Jun 2019 Aug 2019 Jan 2020 

Status 
      

 

LEGEND:  = Completed      = Under DEP Review      = In Progress    = Not Initiated 

Note: Citywide/Open Waters LTCP Kick-off Meetings (3) completed in 2018.  

Presentations including sampling results, baseline conditions and preliminary 

gap analysis are available on the DEP website. 
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Citywide/Open Waters LTCP Progress 
 

Consent Order Milestone for Citywide/Open Waters LTCP is March 31, 2020. 
 

Last 30-Day Progress Highlights 

Activity July 15, 2019 Progress Highlights 

Waterbody 
Management 

 Continued to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

 Continued coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

 Complete review of BMP regulator flow monitoring data 

Modeling 

 Continued Optimatics modeling software coordination 

 Generated 10-yr CSO volume and frequency from ICM model results 

 Continued to advance the Basis of Modeling Memo for Citywide/Open Waters LTCP 

 Continued 10-year WQ Baseline and 100% CSO Capture model runs 

Alternatives 
Development 

 Continued the development and evaluation of CSO Control alternatives 

 Continued sewer system optimization alternative model runs and analysis 

 Completed DEP BMP regulator optimization alternatives workshops 

 Initiated preparation for DEP Citywide/Open Waters LTCP Retained Alternatives Workshop 

Public 
Participation 

 Continued to develop responses to public comments received following the Citywide/Open 
Waters LTCP stakeholder meeting 
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LTCP Development  

 

 

Activity 
Projected 

Completion 
Status 

Waterbody 
Management 

Mar 2020 
 Continue to manage delivery schedule for Citywide/Open Waters LTCP Mar 2020 Submittal 

 Continue coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

Jun 2019  Activity Completed 

Modeling Dec 2019 

 Continue Optimatics modeling software coordination 

 Finalize the Basis of Modeling Memo for Citywide/Open Waters LTCP 

 Complete 10-year WQ Baseline and 100% CSO Capture model runs  

 Update performance gap, bacteria loadings and time to recovery  

Alternatives 
Development 

Jan 2020 

 Continue development and evaluation of CSO control alternatives 

 Complete sewer system optimization alternative model runs and analysis 

 Conduct DEP Citywide/Open Waters LTCP Retained Alternatives Workshop 

Public 
Participation Mar 2020 

 Complete responses to public comments received following the Citywide/Open Waters 
LTCP stakeholder meeting 

 Prepare for Citywide/Open Waters LTCP Retained Alternatives Public Meeting 

 

Public Outreach Schedule 

 

Schedule Milestone Status 

 
Sampling 
Program 

Sampling 
Data to DEC 

Baseline 
Conditions 
Established 

Flow 
Monitoring  

BMP 
Regulator 
Analysis  

Retained 
Alternatives 

Selected 

Recom-
mended 

Plan 
Selected 

Target Date Dec 2017 Mar 2018 Apr 2018 Apr 2019 Jun 2019 Aug 2019 Jan 2020 

Status 
      

 

LEGEND:  = Completed      = Under DEP Review      = In Progress    = Not Initiated 

Note: Citywide/Open Waters LTCP Kick-off Meetings (3) completed in 2018.  

Presentations including sampling results, baseline conditions and preliminary 

gap analysis are available on the DEP website. 
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Citywide/Open Waters LTCP Progress 
 

Consent Order Milestone for Citywide/Open Waters LTCP is March 31, 2020. 
 

Last 30-Day Progress Highlights 

Activity June 15, 2019 Progress Highlights 

Waterbody 
Management 

 Continued to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

 Continued coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

 Received all final BMP regulator flow monitoring data 

 Reviewed final BMP regulator flow monitoring data 

Modeling 

 Continued Optimatics modeling software coordination 

 Completed ICM model calibration based on initial BMP Regulator flow data 

 Continued to advance the Basis of Modeling Memo for Citywide/Open Waters LTCP 

 Initiated 10-year WQ Baseline model runs for Citywide/Open Waters LTCP  

Alternatives 
Development 

 Continued the development and evaluation of CSO Control alternatives 

 Continued sewer system optimization alternative model runs  

 Continued DEP BMP regulator optimization alternatives workshops 

Public 
Participation 

 Conducted  April 16th Citywide/Open Waters LTCP stakeholder meeting 

 Reviewed Meeting Summary for Citywide/Open Waters LTCP stakeholder meeting  

 Continued to develop responses to public comments 
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LTCP Development  

 

 

Activity 
Projected 

Completion 
Status 

Waterbody 
Management 

Mar 2020 
 Continue to manage delivery schedule for Citywide/Open Waters LTCP Mar 2020 Submittal 

 Continue coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

Jun 2019  Complete review of BMP regulator flow monitoring data 

Modeling Dec 2019 

 Continue Optimatics modeling software coordination 

 Finalize the Basis of Modeling Memo for Citywide/Open Waters LTCP 

 Complete 10-year WQ Baseline model runs for Citywide/Open Waters LTCP  

 Update performance gap for Citywide/Open Waters LTCP  

Alternatives 
Development 

Jan 2020 

 Continue development and evaluation of CSO control alternatives 

 Continue sewer system optimization alternative model runs  

 Complete DEP BMP regulator optimization alternatives workshops  

 Conduct DEP CSO alternatives workshops 

Public 
Participation Mar 2020 

 Complete Meeting Summary for Citywide/Open Waters LTCP stakeholder meeting  

 Preparing responses to April 16th Citywide/Open Waters LTCP stakeholder meeting public 
comments 

 

Public Outreach Schedule 

 

Schedule Milestone Status 

 
Sampling 
Program 

Sampling 
Data to DEC 

Baseline 
Conditions 
Established 

Flow 
Monitoring  

BMP 
Regulator 
Analysis  

Retained 
Alternatives 

Selected 

Recom-
mended 

Plan 
Selected 

Target Date Dec 2017 Mar 2018 Apr 2018 Apr 2019 Jun 2019 Aug 2019 Jan 2020 

Status 
     

  

LEGEND:  = Completed      = Under DEP Review      = In Progress    = Not Initiated 

Note: Citywide/Open Waters LTCP Kick-off Meetings (3) completed in 2018.  

Presentations including sampling results, baseline conditions and preliminary 

gap analysis are available on the DEP website. 
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Citywide/Open Waters LTCP Progress 
 

 
 Consent Order Milestone for Citywide/Open Waters LTCP is March 31, 2020. 

 

Last 30-Day Progress Highlights 

Activity May 15, 2019 Progress Highlights 

Waterbody 
Management 

 Continued to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

 Continued coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

 Continued to review preliminary BMP regulator flow data 

 Continued to review WRRF Flow Data and Regulator SCADA Data 

Modeling 

 Continued updating ICM model calibration based on BMP Regulator flow data 

 Continued to advance the Basis of Modeling Memo for Citywide/Open Waters LTCP 

 Continued to develop 10-year WQ Baseline model runs for Citywide/Open Waters LTCP  

Alternatives 
Development 

 Continued the development and evaluation of CSO Control alternatives 

 Continued sewer system optimization alternative model runs  

 Initiated DEP BMP regulator optimization alternatives workshops 

Public 
Participation 

 Conducted  April 16
th

 Citywide/Open Waters LTCP stakeholder meeting 

 Began preparing Meeting Summary for Citywide/Open Waters LTCP stakeholder meeting  

 Began drafting responses to public comments 
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 LTCP Development  
 

 

Activity 
Projected 

Completion 
Status 

Waterbody 
Management 

Mar 2020 
 Continue to manage delivery schedule for Citywide/Open Waters LTCP Mar 2020 Submittal 

 Continue coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

Jun 2019 
 Receive all final BMP regulator flow monitoring data 

 Complete review of BMP regulator flow monitoring data 

Modeling Dec 2019 

 Continue Optimatics modeling software coordination 

 Finalize ICM model calibration based on BMP Regulator flow data 

 Finalize the Basis of Modeling Memo for Citywide/Open Waters LTCP 

 Complete 10-year WQ Baseline model runs for Citywide/Open Waters LTCP  

 Update performance gap for Citywide/Open Waters LTCP  

Alternatives 
Development 

Jan 2020 

 Continue development and evaluation of CSO control alternatives 

 Continue sewer system optimization alternative model runs  

 Conduct DEP CSO alternatives workshops 

 Conduct DEP BMP regulator optimization alternatives workshops 

Public 
Participation  Mar 2020 

 Complete Meeting Summary for Citywide/Open Waters LTCP stakeholder meeting  

 Preparing responses to April 16
th

 Citywide/Open Waters LTCP stakeholder meeting public 
comments 

 

Public Outreach Schedule 

 

Schedule Milestone Status 

 
Sampling 
Program 

Sampling 
Data to DEC 

Baseline 
Conditions 
Established 

Flow 
Monitoring  

BMP 
Regulator 
Analysis  

Retained 
Alternatives 

Selected 

Recom-
mended 

Plan 
Selected 

Target Date Dec 2017 Mar 2018 Apr 2018 Apr 2019 Jun 2019 Aug 2019 Jan 2020 

Status 
     

  

LEGEND:   = Completed       = Under DEP Review       = In Progress     = Not Initiated 

Note: Citywide/Open Waters LTCP Kick-off Meetings (3) completed in 2018.  

Presentations including sampling results, baseline conditions and preliminary 

gap analysis are available on the DEP website. 
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Citywide/Open Waters LTCP Progress 
 

Consent Order Milestone for Citywide/Open Waters LTCP is March 31, 2020.  
 

 

Last 30-Day Progress Highlights 

Activity April 15, 2019 Progress Highlights 

Waterbody 
Management 

 Continued to manage schedule for March 2020 Citywide/Open Waters LTCP Submittal 

 Continued coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

 Finalized Data Analysis Memos for additional flow monitoring data  

 Completed BMP regulator flow monitoring 

 Continued to review preliminary BMP regulator flow data 

 Continued to review WRRF Flow Data and Regulator SCADA Data 

Modeling 
 Continued to develop Basis of Modeling Memo for Citywide/Open Waters LTCP 

 Performed WQ Baseline Condition model runs for Citywide/Open Waters LTCP  

 Continued coordination with Optimatics regarding system optimization modeling software 

Alternatives 
Development 

 Continued initial screening of CSO alternatives 

 Conducted software training for BMP regulator optimization alternatives 

 Initiated sewer system optimization alternative model runs 

Public 
Participation 

 Advertised for April 16th Citywide/Open Waters LTCP stakeholder meeting 

 Prepared materials for April 16th Citywide/Open Waters LTCP stakeholder meeting  
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LTCP Development  

 

 

Activity 
Projected 

Completion 
Status 

Waterbody 
Management 

Mar 2020 
 Continue to manage delivery schedule for Citywide/Open Waters LTCP Mar 2020 Submittal 

 Continue coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

Apr 2019 
 Continue flow monitoring coordination with ADS 

 Review BMP regulator flow monitoring data 

Modeling Dec 2019 

 Finalize WQ baseline conditions model for Citywide/Open Waters LTCP  

 Update performance gap for Citywide/Open Waters LTCP  

 Continue Optimatics modeling software coordination  

Alternatives 
Development 

Jan 2020 

 Continue screening and development of CSO alternatives 

 Perform BMP regulator optimization alternative evaluations 

 Conduct DEP CSO alternatives workshops 

Public 
Participation Mar 2020  Conduct April 16th Citywide/Open Waters LTCP stakeholder meeting 

 

Public Outreach Schedule 

 

Schedule Milestone Status 

 
Sampling 
Program 

Sampling 
Data to DEC 

Baseline 
Conditions 
Established 

Flow 
Monitoring  

BMP 
Regulator 
Analysis  

Retained 
Alternatives 

Selected 

Recom-
mended 

Plan 
Selected 

Target Date Dec 2017 Mar 2018 Apr 2018 Apr 2019 Jun 2019 Aug 2019 Jan 2020 

Status 
     

  

LEGEND:  = Completed      = Under DEP Review      = In Progress    = Not Initiated 

Note: Citywide/Open Waters LTCP Kick-off Meetings (3) completed in 2018.  

Presentations including sampling results, baseline conditions and preliminary 

gap analysis are available on the DEP website. 
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Citywide/Open Waters LTCP Progress 
 

Consent Order Milestone for Citywide/Open Waters LTCP is December 31, 2018.  
DEC approved the Modification Request for Milestone Extension from December 31, 2018 to March 31, 2020. 

 

Last 30-Day Progress Highlights 

Activity March 15, 2019 Progress Highlights 

Waterbody 
Management 

 Received DEC approval of Modification  Request for March 2020 Milestone Extension 

 Updated schedule to reflect March 2020 Citywide/Open Waters LTCP Submittal 

 Continued coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

 Updated Data Analysis Memos for additional flow monitoring data  

 Continued BMP regulator flow monitoring 

 Continued to review preliminary BMP regulator flow data 

 Continued to review WRRF Flow Data and Regulator SCADA Data 

Modeling 
 Continued to develop of Basis of Modeling Memo for Citywide/Open Waters LTCP 

 Performed WQ Baseline Condition model runs for Citywide/Open Waters LTCP  

 Continued coordination with Optimatics regarding system optimization modeling software 

Alternatives 
Development 

 Continued initial screening of CSO alternatives 

 Scheduled software training for BMP regulator optimization alternatives 

Public 
Participation  Initiated planning for stakeholder meeting for the week of April 15th  
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LTCP Development  

 

 

Activity 
Projected 

Completion 
Status 

Waterbody 
Management 

Mar 2020 
 Continue to track delivery schedule for Citywide/Open Waters LTCP Mar 2020 Submittal 

 Continue coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

Apr 2019 

 Continue flow monitoring coordination with ADS 

 Continue reviews of BMP regulator flow data 

 Finalize Data Analysis Memos for Citywide/Open Waters LTCP 

Modeling Dec 2019 

 Continue WQ model baseline conditions model for Citywide/Open Waters LTCP  

 Complete baseline conditions ICM model for Citywide/Open Waters LTCP 

 Update performance gap for Citywide/Open Waters LTCP  

 Continue Optimatics modeling software coordination  

Alternatives 
Development 

Jan 2020 
 Continue initial screening of CSO alternatives 

 Conduct BMP regulator optimization alternative evaluations 

Public 
Participation Mar 2020  Schedule stakeholder meeting for the week of April 15th 

 Prepare materials for stakeholder meetings 

 

Public Outreach Schedule 

 

Schedule Milestone Status 

 
Sampling 
Program 

Sampling 
Data to DEC 

Baseline 
Conditions 
Established 

Flow 
Monitoring  

BMP 
Regulator 
Analysis  

Retained 
Alternatives 

Selected 

Recom-
mended 

Plan 
Selected 

Target Date Dec 2017 Mar 2018 Apr 2018 Apr 2019 Jun 2019 Aug 2019 Jan 2020 

Status 
     

  

LEGEND:  = Completed      = Under DEP Review      = In Progress    = Not Initiated 

Note: Citywide/Open Waters LTCP Kick-off Meetings (3) completed in 2018.  

Presentations including sampling results, baseline conditions and preliminary 

gap analysis are available on the DEP website. 
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Citywide/Open Waters LTCP Progress 
 

Consent Order Milestone for Citywide/Open Waters LTCP is March 31, 2020.  
 

 

Last 30-Day Progress Highlights 

Activity February 15, 2019 Progress Highlights 

Waterbody 
Management 

 Received DEC approval of modification of LTCP submittal milestone to March 2020 

 Updated schedule to reflect March 2020 Citywide/Open Waters LTCP submittal 

 Continued coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

 Completed installation of BMP regulator flow monitoring equipment 

 Received preliminary BMP regulator flow data 

 Continued to review WRRF Flow Data and Regulator Telemetry Data  

Modeling 

 Drafted Basis of Modeling Memo 

 Conducted 10-year ICM Baseline Condition model runs 

 Completed WQ model calibration effort for Citywide/Open Waters LTCP  

 Continued coordination with Optimatics regarding system optimization modeling software 

Alternatives 
Development 

 Continued initial screening of potential LTCP alternatives 

Public 
Participation  Drafted 2018 Annual Public Meeting Summary and Audio/Video 
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LTCP Development  

 

 

Activity 
Projected 

Completion 
Status 

Waterbody 
Management 

Mar 2020 
 Continue to track delivery schedule for Citywide/Open Waters LTCP Mar 2020 Submittal 

 Continue coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

Apr 2019 
 Continue flow monitoring coordination with ADS 

 Finalize Data Analysis Memos for Citywide/Open Waters LTCP 
 

Modeling Dec 2019 

 Initiate WQ model baseline conditions model for Citywide/Open Waters LTCP  

 Complete baseline conditions ICM model for Citywide/Open Waters LTCP 

 Update performance gap for Citywide/Open Waters LTCP  

 Continue Optimatics modeling software coordination 

Alternatives 
Development 

Jan 2020  Continue initial screening of potential LTCP alternatives 

Public 
Participation Mar 2020  Prepare for stakeholder meetings 

 
 

Public Outreach Schedule 

 
 

Schedule Milestone Status 

 
Sampling 
Program 

Sampling 
Data to DEC 

Baseline 
Conditions 
Established 

Flow 
Monitoring  

BMP 
Regulator 
Analysis  

Retained 
Alternatives 

Selected 

Recom-
mended 

Plan 
Selected 

Target Date Dec 2017 Mar 2018 Apr 2018 Apr 2019 Jun 2019 Aug 2019 Jan 2020 

Status 
     

  

LEGEND:  = Completed      = Under DEP Review      = In Progress    = Not Initiated 

Note: Citywide/Open Waters LTCP Kick-off Meetings (3) completed in 2018.  

Presentations including sampling results, baseline conditions and preliminary 

gap analysis are available on the DEP website. 

  

 



 

 

 

 
 

 
 
 
 
 
 
 

 

Citywide/Open Waters LTCP Progress 
 
 

Consent Order Milestone for Citywide/Open Waters LTCP is December 31, 2018.  
DEC approved the Modification Request for Milestone Extension from December 31, 2018 to March 31, 2020. 

 

Last 30-Day Progress Highlights 

Activity January 15, 2019 Progress Highlights 

Waterbody 
Management 

 Responded to DEC’s Modification  Request for Milestone Extension Letter 

 Updated schedule to reflect March 2020 Citywide/Open Waters LTCP Submittal 

 Continued coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

 Developed BMP Regulator spreadsheet analysis tool 

 Continued coordination calls with ADS to review status of flow monitoring equipment 

 Completed installation of BMP regulator flow monitoring equipment 

 Received WRRF Flow Data and Regulator SCADA Data 

Modeling 

 Completed Existing Condition IW model calibration for Citywide/Open Waters LTCP 

 Completed model conversion from IWCS to ICM 

 Received PVSC 10-yr Model runs with JFK Rainfall 

 Completed modifications of water quality model inputs to fit new grid and incorporate NYC 
and NJ calibrated models 

 Initiated coordination with Optimatics regarding system optimization modeling software 

Alternatives 
Development 

 Continued Preliminary Tibbetts Brook Feasibility Analysis  

 Continued initial screening of CSO alternatives 

Public 
Participation 

 Updated schedule for CW/OW LTCP Public Outreach 

 Conducted 2018 Annual Public Meeting 

 
 
 



 LTCP Development  
 

 

Activity 
Projected 

Completion 
Status 

Waterbody 
Management 

Mar 2020 
 Continue to track delivery schedule for Citywide/Open Waters LTCP Mar 2020 Submittal 

 Continue coordination with New Jersey (PVSC) LTCP Program 

Data 
Collection 

Apr 2019 
 Continue flow monitoring coordination with ADS 

 Finalize Data Analysis Memos for Citywide/Open Waters LTCP 

Modeling Dec 2019 

 Finalize WQ model calibration effort for Citywide/Open Waters LTCP  

 Prepare baseline conditions ICM model  

 Update performance gap for Citywide/Open Waters LTCP  

 Draft Basis of Modeling Memo for the Citywide/Open Waters LTCP  

 Continue Optimatics modeling software coordination  

Alternatives 
Development 

Jan 2020 
 Continue Tibbetts Brook Feasibility Analysis  

 Continue initial screening of CSO alternatives 

Public 
Participation 

Mar 2020  Provide 2018 Annual Citywide Meeting Summary and Video  

 

Public Outreach Schedule 

 

Schedule Milestone Status 

 
Sampling 
Program 

Sampling 
Data to DEC 

Baseline 
Conditions 
Established 

Flow 
Monitoring 

BMP 
Regulator 
Analysis 

Retained 
Alternatives 

Selected 

Recom-
mended 

Plan 
Selected 

Target Date Dec 2017 Mar 2018 Apr 2018 Apr 2019 Jun 2019 Aug 2019 Jan 2020 

Status 
     

  

LEGEND:   = Completed       = Under DEP Review       = In Progress     = Not Initiated 
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